
Superfund Cooperative Agreement (V96048302) 
Progress Report 

April2013- June 2013 

Site Name: Upper Columbia River- Cooperative Agreement Funding Award, Teck 
Cominco/EP A Contract Settlement 

Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program 
(Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program) 

EPA Contact: Dr. Laura Buelow - Region 10 RPM 

Background 
On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, ("Settlement 
Agreement"), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site 
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as "Exhibit A" 
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding 
by TCM to the State of Washington and others for oversight participation in the RI/FS process. 
The current Cooperative Agreement "grant" (V-9604.8302), runs from 3/1/ll·through 6/30/15. 
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding 
to the state. 

la. Accomplishments 

Project Management and Implementation 

Routine communications were maintained with the EPA project team and RPM. Weekly 
project manager meetings. Coordination with other state agencies continues, including 
Department of Health and Department of Fish and Wildlife and Department of Health. 

Technical and Regulatory Remedial Action Participation 

Continued support of EPA planning for the Young American mill local pollution 
discharge evaluation and the study of the Boss burg town site and shoreline. Participated 
in technical meetings in Kettle Falls. Provided further updates on the results of the 
Ecology soil sampling program, continued to raise concerns over the potential for human 
health implications and that the soil LOE does not look adequate. 

Community Relations 

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF) -
activity on this front was low during the period. Staff also maintains coordination with 
local government and outreach to interested citizens as needed. Communication with the 
Citizens for a Clean Columbia (CCC) continued during the period. 
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lb. Problems and Corrective Actions 
Resolution of concerns surrounding Teck dispute response to the sediment QAPP delay Phase 2 
sampling. 

2.a. Is the project on schedule? 
The schedule is not managed by Ecology. 

b. What percentage of the project is complete?. 
Estimated progress on the RI/FS is roughly at 25. 

3.a. Are the project expenditures to date as budgeted? 
Expenditure predictions thus far appear to be generally as anticipated. 

b. Discuss Discrepancies . 
N/A. 

4a. How much time is needed to complete the project? 
This is an EPA lead project. RI/FS Work Plan schedule updates currently projects project 
completion in 2018, or later. The postponement of sedim.ent sampling extended this further. 

b. What amount of funding is needed to complete the project? 
Ecology continues to anticipate that all annual funds in this current 4 year cooperative 
agreement, or in excess, will be fully utilized if the RI begins to progress as planned and 
sediment issues are resolved and work advances. 

5. Other - N/ A 
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Superfund Cooperative Agreement (V96048302) 
Progress Report 

January 2013- March 2013 

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck 
Cominco/EP A Contract Settlement 

Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program 
(Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program) 

EPA Contact: Dr. Laura Buelow - Region 10 RPM 

Background 
On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, ("Settlement 
Agreement"), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site 
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as "Exhibit A" 
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding 
by TCM to the State 9f Washington and others for oversight participation in the RI/FS process. 
The current Cooperative Agreement "grant" (V-96048302), runs from 3/1/11 through 6/30/15. 
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding 
to the state. 

la. Accomplishments 

Project Management and1mplementation 

All Participating Parties met in Richland to discuss administrative and MOA reviews. 
Routine communications were maintained with the EPA project team and RPM. W eeldy 
project manager meetings. Coordination with other state agencies continues, including 
Department of Health and Department of Fish and Wildlife and Department of Health. 

Technical and Regulatory Remedial Action Participation 

Participating Party technical meetings were conducted in February and March, in Seattle 
and Spokane. Discussion ofmine issues, including Young American Mine and Mill were 
initiated by EPA. Ecology initiated dialogue on pending results of soil sampling 
performed by the state near the border. Ecology shared with EPA that depending on the · 
results, the soil LOE may not be adequate. 

Community Relations 

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF)­
activity on this front was low during the period. Staff also maintains coordination with 
local government and outreach to interested citizens as needed. Communication with the 
Citizens for a Clean Columbia (CCC) continued during the period. 
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lb. Problems and Corrective Actions 
Resolution of concerns surrounding Teck dispute response to the sediment QAPP delay Phase 2 
sampling. 

2.a. Is the project on schedule? 
The schedule is not managed by Ecology. 

b. What percentage of the project is complete? 
Estimated progress on the RI/FS is roughly at 25. 

3.a. Are the project expenditures to date as budgeted? 
Expenditure predictions thus far appear to be generally as anticipated. 

b. Discuss Discrepancies 
NIA. 

4a. How much time is needed to complete the project? 
This is an EPA lead project. RI/FS Work Plan schedule updates currently projects project 
completion in 2018, or later. The postponement of sediment sampling extended this further. 

b. What amount of funding is needed to complete the project? 
Ecology continues to anticipate that all annual funds in this current 4 year cooperative 
agreement, or in excess, will be fully utilized if the RI begins to progress as planned and 
sediment issues are resolved and work advances. 

5. Other- N/A 
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Superfund Cooperative Agreement (V96048302) 
Progress Report 

October 2012- December 2012 

Site Name: Upper Columbia River- Cooperative Agreement Funding Award, Teck 
Cominco/EP A Contract Settlement 

Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program 
(Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program) 

EPA Contact: Dr. Laura Buelow - Region 10 RPM 

Background 
On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, ("Settlement 
Agreement"), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site 
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as "Exhibit A" 
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding 
by TCM to the State of Washington. and others for oversight participation in the RI/FS process. 
The current Cooperative Agreement "grant" (V-96048302), runs from 3/1/11 through 6/30/15. 
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding 
to the state. 

la. Accomplishments 

Project Management and Implementation 

Routine communications were maintained with the EPA project team and RPM. Weekly 
project manager meetings. Coordination with other state agencies continues, including 
Department of Health and Department of Fish and Wildlife and Department of Health. 

Technical and Regulatory Remedial Action Participation 

Teck announced dispute of EPA Sediment study QAPP comments letter results in 
postponement of sampling till fall of 20 13. 

Support continued on the completion of the upland Soil LOE, which EPA delivered 
during the period. 

Co'!lmunity Relations 

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF)­
activity on this front was low during the period. Staff also maintains coordination with 
local government and outreach to interested citizens as needed. Communication with the 
Citizens for a Clean Columbia (CCC) continued during the period. 
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lb. Problems and Corrective Actions 
Resolution of concerns surrounding Teck dispute response to the sediment QAPP delay Phase 2 
sampling. 

2.a. Is the project on schedule? 
The schedule is not managed by Ecology. 

b. What percentage of the project is complete? 
Estimated progress on the RI/FS is roughly at 25. 

3.a. Are the project expenditures to date as budgeted? 
Expenditure predictions thus far appear to be generally as anticipated. 

b. Discuss Discrepancies 
N/A. 

4a. How much time is needed to complete the project? 
This .is an EPA lead project. RI/FS Work Plan schedule updates currently projects project 
completion in 2018, or later. The postponement of sediment sampling will extend this further. 

b. What amount of funding is needed to complete the project? 
Ecology continues to anticipate that all annual funds in this current 4 year cooperative 
agreement, or in excess, will be fully utilized if the RI begins to progress as planned .. 

5. Other- N/A 
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Superfund Cooperative Agreement (V96048302) 
Progress Report 

July 2012- September 2012 

Site Name: Upper Columbia River- Cooperative Agreement Funding Award, Teck 
Cominco/EP A Contract Settlement 

Ecology Contact: John Roland, Project Coordinator, Taxies Cleanup Program 
(Alternate Contact: Chuck Gruenenfelder, Taxies Cleanup Program) 

EPA Contact: Dr. Laura Buelow - Region 10 RPM 

Background 
On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, ("Settlement 
Agreement"), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site 
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as "Exhibit A" 
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding 
by TCM to the State of Washington and others for oversight participation in the RI/FS process. 
The current Cooperative Agreement "grant" (V-96048302), runs from 3/1/11 through 6/30/15. 
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding 
to the state. 

la. Accomplishments 

Project Management and Implementation 

Routine communications were maintained with the EPA project team and RPM. Weekly 
project manager meetings. Coordination with other state agencies continues, including 
Department of Health and Department of Fish and Wildlife and Department of Health. 

Technical and Regulatory Remedial Action Participation 

Initial evaluation of revised Phase 2 sediment study QAPP from Teck exhibits several 
flaws. Concerns are communicated on appropriateness and feasibility of the proposed 
fa112012 fieldwork as hoped. Teck announces dispute of EPA QAPP comment letter 
creating another delay in project advancement. Split sampling needs are a major aspect 
of the dispute. 

Discussions on the completion of a Soil LOE progress. 

W A DOH completed its re-evaluation of public health risks caused by fish consumption 
with Ecology participation. An announcement of revised advise occurred in July. 
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Community Relations 

Continued assisting DOH in fish advisory and fact sheet planning. 

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF)­
activity on this front was low during the period. Staff also maintains coordination with 
local government and outreach to interested citizens as needed. Communication with the 
Citizens for a Clean Columbia (CCC) continued during the period. 

1 b. Problems and Corrective Actions 
Resolution of concerns surrounding Teck dispute response to the sediment QAPP delay Phase 2 
sampling. 

2.a. Is the project on schedule? 
The schedule is not managed by Ecology. 

b. What percentage of the project is complete? 
Estimated progress on the RI/FS is roughly at 25. 

3.a. Are the project expenditures to date as budgeted? 
Expenditure predictions thus far appear to be generally as anticipated. 

b. Discuss Discrepancies 
N/A. 

4a. How much time is needed to complete the project? 
This is an EPA lead project. RI/FS Work Plan schedule updates currently projects project 
completion in 2018, or later. 

b. What amount of funding is needed to complete the project? 
Ecology continues to anticipate that all annual funds in this current 4 year cooperative 
agreement, or in excess, will be fully utilized if the RI begins to progress as planned. 

5. Other - N/ A 
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Superfund Cooperative Agreement (V96048302) 
Progress Report 

April2012- June 2012 

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck 
Cominco/EP A settlement 

Ecology Contact: John Roland, Project Coordinator, Taxies Cleanup Program 
(Alternate Contact: Chuck Gruenenfelder, Taxies Cleanup Program) 

EPA Contact: Helen Bottcher, Region 10 RPM 

Background 
On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, ("Settlement 
Agreement"), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site 
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as "Exhibit A" 
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding 
by TCM to the State of Washington and others for oversight participation in the RI/FS process. 
The current Cooperative Agreement '.'grant" (V-96048302), runs from 3/1/11 through 6/30115. 
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding 
to the state. 

la. Accomplishments 

Project' Management and Implementation 

Routine communications were maintained with the EPA project team and RPM. Weekly 
project manager meetings continue. Coordination with other state agencies continues, 
including Department of Health and Department of Fish and Wildlife and Department of 
Health. 

Technical and Regulatory Remedial Action Participation 

Sediment QAPP consolidated comments discussions continued. Outstanding specific 
issues surrounding the sediment QAPP were essentially resolved during the period, or 
final determinations made by EPA. This set the stage for consensus that the parties all 
support rapid review of a Teck revised draft document and final resolution ofproblems 
with the hope of getting in the field in the fall of 2012. 

Discussions on the completion of a Soil LOB progressed. 

W A DOH continued advancing a re-evaluation of public health risks caused by fish 
consumption with Ecology participation. 
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Community Relations 

Continued assisting DOH in fish advisory and fact sheet planning-release scheduled for 
July. 

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF) -
activity on this front was low during the period. Staff also maintains coordination with 
local government and outreach to interested citizens as needed. Communication with the 
Citizens for a Clean Columbia (CCC) continued during the period. 

lb. Problems and Corre~tive Actions 
Resolution of concerns surrounding the sediment QAPP comments look to be resolved, paving 
the way for issuance of final comments and a revised draft. 

2.a. Is the project on schedule? 
The schedule is not managed by Ecology 

b. What percentage of the project is complete? 
Estimated progress on the RI/FS is roughly at 25. 

3.a. Are the project expenditures to date as budgeted? 
Expenditure predictions thus far appear to be generally as anticipated. 

b. Discuss Discrepancies 
N/A. 

4a. How much time is needed to complete the project? 
This is an EPA lead project. RI/FS Work Plan schedule updates currently projects project 
completion in 2018, or later. 

b. What amount of funding is needed to complete the project? 
Ecology continues to anticipate that all annual funds in this current 4 year cooperative 
agreement, or in excess, will be fully utilized if the RI begins to progress as planned. 

5. Other - N/ A 
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Superfund Cooperative Agreement (V96048302) 
Progress Report 

January 2012- March 2012 

Site Name: Upper Columbia River- Cooperative Agreement Funding Award, Teck 
Cominco/EP A settlement 

Ecology Contact: John Roland, Project Coordinator, Taxies Cleanup Program 
(Alternate Contact: Chuck Gruenenfelder, Taxies Cleanup Program) 

EPA Contact: Helen Bottcher, Region 10 RPM 

Background 
On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, ("Settlement 
Agreement"), directing TCM to complete a Superfund RIIFS of the Upper Columbia River site 
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as "Exhibit A" 
in the contract. . Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding 
by TCM to the State of Washington and others for oversight participation in the RIIFS process. 
The current Cooperative Agreement "grant" (V-96048302), runs from 3/1/11 through 6/30/15. 
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding 
to the state. 

la. Accomplishments 

Project Management and Implementation 

Routine communications were maintained with the EPA project team and RPM. Weekly 
project manager meetings continue. Coordination with other state agencies continues, 
including Department of Health and Department of Fish and Wildlife and Department of 
Health. 

Technical and Regulatory Remedial Action Participation 

Ecology continued leadership and contribution to working groups assembled in an effort 
to resolve major outstanding technical sediment QAPP issues and associated LOE topics. 
This includes: porewater, slag characterization, mussels, sieving, and sample stations 
selection. 

Sediment QAPP consolidated comments discussions continued. 

Discussions on the development of a Soil LOE were underway. Ecology prompted 
discussions on the proposed Incremental Composite Sampling (ICS) approach promoted 
by EPA. Specific enquiries were made and discussed amongst the parties. 

W A DOH continued advancing a re-evaluation of public health risks caused by fish 
consumption. Participated and provided comments to DOH on various aspects. 
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Participated in discussions on the Boss burg town site beach site, which is a localized area 
along the upper River that is under review and discussions to establish appropriate path 
forward. 

Community Relations 
Provided further comment on EPA draft beaches fact sheet planning. 

Continued assisting DOH in fish advisory and fact sheet planning. 

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF) -
activity on this front was low during the period. Staff also maintains coordination with 
local government and outreach to interested citizens as needed. Communication with the 
Citizens for a Clean Columbia (CCC) continued during the period. 

lb. Problems and Corrective Actions 
Ecology is continuing dialogue with EPA staff on how best to ensure the soil LOE is adequate 
and that res approach ultimately achieve an adequate geographic scale of resolution to gain 
appropriate coverage to avoid missing large areas. 

2.a. Is the project on schedule? 
The schedule is not managed by Ecology. The recent Problem Formulation deficiencies and past. 
Teck planning document deficiencies have chronically delayed the process. Draft sediment 
QAPP comment discussions have also jeopardized the sediment sampling schedule. 

b. What percentage of the project is complete? 
Estimated progress on the RifFS is roughly at 25. 

3.a. Are the project expenditures to date as budgeted? 
Expenditure predictions thus far appear to be generally as anticipated. 
· b. Discuss Discrepancies 

NIA. 

4a. How much time is needed to complete the project? 
This is an EPA lead project. RifFS Work Plan schedule updates currently projects project 
completion in 2018, or later. 
b. What amount of funding is needed to complete the project? 

Ecology continues to anticipate that all annual funds in this current 4 year cooperative 
agreement, or in excess, will be fully utilized if the RI begins to progress as planned. 

5. Other - N/ A 
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Superfund Cooperative Agreement (V96048302) 
Progress Report 

October 2011- December 2011 

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck 
Cominco/EP A settlement 

Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program 
(Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program) 

EPA Contact: Helen Bottcher, Region 1 0 RPM 

Background 
On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, ("Settlement 
Agreement"), directing TCM to complete a Superfund RI/FS of the Upper Columbia River site 
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as "Exhibit A" 
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding 
by TCM to the State of Washington and others for oversight participation in the RI/FS process. 
The current Cooperative Agreement "grant" (V-96048302), runs from 3/1111 through 6/30/15. 
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding 
to the state. 

la. Accomplishments 

Project Management and Implementation 
CCT formal dispute concerning the Problem Formulation amendment was effectively 
resolved by the end of the year. Teck will be instructed to make changes as agreed by all 
government parties. 

Recommitment to MOA process affirmed by the participating parties' management. 
Agreement on the path forward for the sediment LOE was generally reached. Future 
LOE intentions were clarified. 

Routine communications were maintained with the EPA project team and RPM. Weekly 
project manager meetings continue. Coordination with other state agencies continues, 
including Department of Health and Department of Fish and Wildlife and Department of 
Health. 

Technical and Regulatory Remedial Action Participation 
Continued re-evaluation and discussions of the 2005 Toxicity data. 
Extensive levels of effort were dedicated toward advancing common ground and 
comments to Teck that will establish expectations for revising the sediment QAPP. 
Ecology encouraged and significantly contributed to working groups assembled in an 
effort to resolve major outstanding technical QAPP issues and associated LOE topics. 
This includes: porewater, slag characterization, mussels, sieving, and sample stations 
selection. 
EPA has established a path forward for mussels toxicity through a tnethods development 
process, expected to involve UCR samples. 
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Bossburg beach site nas unexpectedly high metals concentrations, as reported by Teck 
and EPA. Local contamination overprinted on system-wide Teck sediment 
contamination is present at this location. The historic town site has a colorful history. 

Community Relations · 
Provided further comment on EPA draft beaches fact sheet planning. Continued assisting 
DOH in fish advisory planning. 

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF)­
activity on this front was low during the period. Staff also maintains coordination with 
local government and outreach to interested citizens as needed. Communication with the 
Citizens for a Clean Columbia (CCC) continued during the period. 

Upper Columbia River Watershed Mine and Mill Activities 
Further assessment of the Young American mill is ongoing. Draft assessment report 
issued and recommends removal action. Ecology is strongly endorsing a significant 
action. Kathy Parker is the OSC. The Grandview Mine and Mill action approached 
completion. 

lb. Problems and Corrective Actions 
Ecology management and EPA management established steps toward improvements and 
recommitment to the MOA in order to achieve appropriate review times, transparency, and 
consensus building. The Problem Formulation dispute and mussel toxicity application in the RI 
effectively became a part of this broad process. 

2.a. Is the project on schedule? 
The schedule is managed by EPA. The Problem Formulation deficiencies have delayed the 
process. Difficulties in advancing detailed, timely, and productive discussions on the draft 
sediment QAPP also are jeopardizing the schedule. 

b. What percentage of the project is complete? 
Estimated progress on the RI/FS is roughly at 25. 

3.a. Are the project expenditures to date as budgeted? 
Expenditure predictions thus far appear to be generally as anticipated. 

b. Discuss Discrepancies 
N/A . 

. 4a. How much time is needed to complete the project? 
This is an EPA lead project. RI/FS Work Plan schedule updates currently projects project 
completion in 2018, or later. 

b. What amount of funding is needed to complete the project? 
Ecology anticipates that all annual funds in this new 4 year cooperative agreement or in excess 
could be fully utilized if the RI begins to progress as planned. 

5. Other- N/A 
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Superfund Cooperative Agreement (V96048302) 
Progress Report 

July 2011 ·_September 2011 

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck 
Cominco/EP A settlement 

Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program 
(Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program) 

EPA Contact: Helen Bottcher, Region 1 0 RPM 

Background 
On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, ("Settlement 
Agreement"), directing TCM to complete a Superfund RifFS of the Upper Columbia River site 
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as "Exhibit A" 
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding 
by TCM to the State of Washington and others for oversight participation in the RifFS process. 
The current Cooperative Agreement "grant" (V-96048302), runs from 3/1/11 through 6/30/15. 
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding 
to the state. 

la. Accomplishments 

Project Management and Implementation 
The CCT entered into a formal dispute concerning the Problem Formulation amendment. 
The CCT, DOl, and Ecology all object to the degree of revision the EPA team is prepared 
to implement and require ofTeck. 

An upper management supervisory-level management meeting took place in Seattle at 
EPA to resolve several outstanding project implementation problems and difficulties in 
the successful future implementation of the Participating Parties MOA. 

Routine communications were maintained with the EPA project team and RPM. Weekly 
project manager meetings continue. Coordination with other state agencies continues, 
including Department of Health and Department of Fish and Wildlife and Department of 
Health.· 

Technical and Regulatory Remedial Action Participation 
Continued re-evaluation of the 2005 Toxicity data. CH2M Hill discussing preliminary 
findings. 
Participated in status updates and discussions on DOH fish tissue risk evaluation and 
beach sedilnent discussions. 
Continued detailed discussions on the Problem Formulation amendment. 
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Community Relations 
Provided comments on EPA draft beaches fact sheet. 

Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF)­
activity on this front was low during the period·. Staff also maintains coordination with 
local government and outreach to interested citizens as needed. Communication with the 
Citizens for a Clean Columbia (CCC) continued during the period. 

Upper Columbia River Watershed Mine and Mill Activities 
Further assessment of the Young American mill, offhighway 25 progressed. Kathy 
Parker is the OSC. The Grandview Mine and Mill action approached completion. 

lb. Problems and Corrective Actions 
Ecology management and EPA management established steps toward improvements and 
recommitment to the MOA in order to achieve appropriate review times, transparency, and 
consensus building. The Problem Formulation dispute and mussel toxicity application in the RI 
effectively became a part of this broad process. 

2.a. Is the project on schedule? 
The schedule is managed by EPA. The Problem Formulation deficiencies are delaying the 
process. 

b. What percentage of the project is complete? 
Estimated progress on the RifFS is roughly at 25. 

3.a. Are the project expenditures to date as budgeted? 
Expenditure predictions thus far appear to be generally as anticipated. 

b. Discuss Discrepancies 
N/A. 

4a. How much time is needed to complete the project? 
This is an EPA lead project. RifFS Work Plan schedule updates currently projects project 
completion in 2018, or later. 

b. What amount of funding is needed to complete the project? 
Ecology anticipates that all annual funds in this new 4 year cooperative agreement or in excess 
could be fully utilized if the RI begins to progress as planned. 

5. Other 
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Superfund Cooperative Agreement (V96048302) 
Progress Report 

April2011- June 2011 

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck 
Cominco/EP A settlement 

Ecology Contact: John Roland, Project Coordinator, Taxies Cleanup Program 
(Alternate Contact: Chuck Gruenenfelder, Taxies Cleanup Program) 

EPA Contact: Helen Bottcher, Region 1 0 RPM 

Background 
On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, ("Settlement 
Agreement"), directing TCM to complete a Superfund RifFS of the Upper Columbia River site 
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as "Exhibit A" 
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding 
by TCM to the State of Washington and others for oversight participation in the RifFS process. 
The current Cooperative Agreement "grant" (V-96048302), runs from 3/1/11 through 6/30/15. 
The agreement serves as the EPA/Ecology administrative construct for distributing Teck funding 
to the state. 

la. Accomplishments 

Project Management and Implementation 
During the period an upper management supervisory-level management meeting process 
was initiated to begin addressing outstanding project implementation problems and 
difficulties in the successful implementation of the Participating Parties MOA. 

Regular communications were maintained with the EPA project team and RPM. Weekly 
project manager meetings continue. Coordination with other state agencies continues, 
including Department of Health and Department of Fish and Wildlife and Department of 
Health. 

Technical and Regulatory Remedial Action Participation 
Taking advantage of a ,....,60 foot draw down of the reservoir, Ecology staff conducted field 
reconnaissance surveys of the upper river to locate fine-grained deposits and other 
appropriate sediment sampling stations to be used in the sampling process for sediment 
toxicity. 
Ecology began conducting a review and initial re-evaluation of the Phase 1 2005 
sediment toxicity results. 
Discussions began on draft sediment QAPP planning and comments. 

Community Relations 
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Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF)­
activity on this front was low during the period. Staff also maintains coordination with 
local government and outreach to interested citizens as needed. Communication with the 
Citizens for a Clean Columbia (CCC) continued during the period. 

Upper Columbia River Watershed Mine and Mill Activities 
A visit to the Young American mill, off highway 25 resulted in Ecology making contact 
with removal program to arrange for a joint visit. Concern exists over risks associated 
with mill and tailings. Ecology coordination on the Grandview Mine action continues. 

lb. Problems and Corrective Actions 
Ecology management and EPA management are initiating steps toward discussing improvements 
and recommitment to the MOA in order to achieve appropriate review times, transparency, and 
consensus building. 

2.a. Is the project on schedule? 
The schedule is managed by EPA. The deficiencies associated with the Problem Formulation 
may delay the process. 

b. What percentage of the project is complete? 
Estimated progress on the RI/FS is roughly at 25. 

3.a. Are the project expenditures to date as budgeted? 
Expenditure predictions thus far appear to be generally as anticipated. 

b. Discuss Discrepancies 
N/A. 

4a. How much time is needed to complete the project? 
This is an EPA lead project. RI/FS Work Plan schedule updates currently projects project 
completion in 2018, or later. 

b. What amount of funding is needed to complete the project? 
Ecology anticipates that all annual funds in this new 4 year cooperative agreement or in excess 
could be fully utilized if the RI begins to progress as planned. 

5. Other 
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Superfund Coo~ .. ative Agreements (V960483 
Progress Report 

January 2011- March 2011 

and V96048302) 

Site Name: Upper Columbia River - Cooperative Agreement Funding Award, Teck 
Cominco/EP A settlement 

Ecology Contact: John Roland, Project Coordinator, Toxics Cleanup Program 
(Alternate Contact: Chuck Gruenenfelder, Toxics Cleanup Program) 

EPA Contact: · Helen Bottcher, Region 10 RPM 

Background 
On June 2, 2006, the EPA and Teck Cominco (TCM) entered into a formal contract, ("Settlement 
Agreement"), directing TCM to complete a Superfund RIIFS of the Upper Columbia River site 
(UCR). Integral to the Settlement Agreement is a Statement of Work, referred to as "Exhibit A" 
in the contract. Section XIII Costs, subpart 48 of the Settlement Agreement establishes funding 
by TCM to the State of Washington and others for oversight participation in the RIIFS process. 
Cooperative agreement "grant" (V96048301) was retired during the period and has been replaced 
by anew agreement (V-96048302), running from 3/1/11 through 6/30/15. The agreement serves 
as the EPA/Ecology administrative construct for distributing Teck funding to the state. 

la. Accomplishments 

Project Management and Implementation 
Regular communications were maintained with the EPA project team and RPM. Weekly 
project manager meetings continue. Coordination with other state agencies continues, 
including Department of Health and Department ofFish and Wildlife and Department of 
Health. Ecology objections remain concerning EPA unilateral advancement of Sturgeon 
studies without Participating Party technical support or meaningful contribution. 

Technical and Regulatory Remedial Action Participation 
Ecology sponsored a multi-party meeting on the status of existing UCR area fish data to 
initiate related discussions on background and health advisory planning protocols 
associated with the UCR fish tissue results. 
A Teck draft of the sediment QAPP was received during the period. 
Preparations were made for bending beach sampling planning discussions. 
A revised version of the enhanced Problem Formulation was received and review 
initiated. 

Community Relations 
Ecology continues routine ongoing association with the Lake Roosevelt Forum (LRF)­
activity on this front was low during the period. Staff also maintains coordination with 
local government and outreach to interested citizens as needed. Communication with the 
Citizens for a Clean Columbia (CCC) continued during the period. 
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Upper Columbia Ri_ver Watershed Mine and Mill Activities 
Ecology coordination and comment continues on the Grandview Mine. 

lb. Problems and Corrective Actions 
Ecology continues to seek improvements and recommitment to the MOA in order to achieve 
appropriate review times, transparency, and consensus building. 

2.a. Is the project on schedule? 
The schedule is managed by EPA. The deficiencies associated with the Problem Formulation is 
expected to delay the process. 

b. What percentage of the project is complete? 
Estimated progress on the RifFS is roughly at 25. 

3.a. Are the project expenditures to date as budgeted? 
A new funding cycle and replacement Cooperative Agreement began on March 1, 2011 for the 
Feb. 2009 to Feb. 2010 cycle continues. Expenditure predictions thus far for 2011 where slightly 
below budget planning due to the continued lower than anticipated level of effort. Previous 
agreement funds have been rolled over to support the new agreement budget. 

(Note: for budgeting purposes the new cooperative agreement covers a 4-year period ending in 
June 20, 2015. Additional funding through Teck and adjustments to the cooperative agreement 
is being pursued by EPA for beyond 2011, as the RifFS will proceed for several years beyond.) 

b. Discuss Discrepancies 
N/A. 

4a. How much time is needed to complete the project? 
This is an EPA lead project. RifFS Work Plan schedule updates currently projects project 
completion in 2018, or later. 

b. What amount of funding is needed to complete the project? 
Ecology anticipates that all annual funds in this new 4 year cooperative agreement could be fully 
applied if the RI begins to progress as previously expected. 

5. Other 
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